

Phase-4 project planning

Date	28-09-2026
Team ID	SWTID-2026-7624
Project name	Script-controlled ACL
Maximum marks	4 marks

1. Project Planning



Project planning defines the activities, resources, schedule, milestones, responsibilities, and risks involved in implementing the Script-Controlled ACL system.

The purpose of this phase is to organize the project activities in a systematic manner and ensure that the development, testing, documentation, and deployment activities are completed properly.

2. Project Objectives

The main objectives of the project are:

To implement Script-Controlled ACL in ServiceNow.

To restrict record access based on user roles and field values.

To provide separate permissions for Read, Create, Write, and Delete operations.

To provide unrestricted access to administrators.

To test and validate the access-control mechanism.

To complete the project within the planned schedule.

3. Project Activities

The project is divided into several activities. Each activity is performed in a planned sequence.

The major activities include:

ServiceNow environment setup

Institution Details table creation

User and role configuration

ACL configuration

Script development

Testing and debugging

User acceptance testing

Documentation

Final deployment

Table 4.1 – Project Activities and Expected Output

S.No	Project Activity	Expected Output
1	Environment Preparation	Ready ServiceNow environment
2	Table Configuration	Institution Details table
3	User & Role Configuration	Configured users and roles
4	ACL Configuration	Access-control rules
5	Script Implementation	Working ACL script
6	Testing & Debugging	Validated system
7	User Acceptance Testing	UAT result
8	Documentation	Project documentation
9	Final Implementation	Completed system

4. Project Schedule

The project schedule defines the approximate time required for completing each activity.

The activities are arranged according to their dependencies. Initial configuration is completed first, followed by implementation, testing, documentation, and deployment.

